BRUHAT BANGALORE MAHANAGARA PALIKE

Yelahanka Zone **Bangalore-92**

E[redacted]cutive Engineer,
By[redacted]ayanapura Division
BBMP, Bangalore-92.

No: EE/BTP/BBMP/E-PMT/ 84 /2016-17 Date: 02 Aug 2016

MODIFIED WORK ORDER

To,

Sri. Arjun S.M
#07, 10th Cross, Varanasi main road, Akshyanagara, 2nd Block, Ramamurthynagara
Bangalore-16.

Sub: Providing Fixing Sign board in ward no. 06 Byatarayanapura sub division.
WORK CODE:006-15-000004
Ref: 1. Agreement no:47 Dated:27.06.2016
2.This office W.O. No.47 Dated:27.06.2016
3. Modified Agreement No. 84 /16-17 Dt: 02/08/16

*****

Pursuant to your signing of the contract modified agreement **Modified estimate for the Providing Fixing Sign board in ward no. 06 Byatarayanapura sub** for the Modified contract price of **Rs. 993401.66** (Rupees Nine Lakhs Ninety Three Thousand Four Hundred One and paise Sixty Six only) and previous contract price is Rs. **996400.00** (Rupees Nine Lakhs Ninety Six Thousand Four Hundred only) Mentioned in **W.O. No.47** Dated:27.06.2016.

You are hereby instructed to proceed with the execution of said works forthwith in accordance with terms & condition of the contract documents in consultation with the Assistant Executive Engineer, Byatarayanapura Sub Division and complete the same with in 60 days as per agreement. Copy of the Schedule–B is herewith enclosed for your information & necessary action.

Executive Engineer 2/8
Byatarayanapura Division
Bruhat Bangalore Mahanagara Palike
Bangalore – 560 092.
02/08

Copy Submitted to

1. The Chief Engineer, Yalahanka Zone for kind information.
2. The Assistant Executive Engineer, Byatarayanapaura Sub Division along with Schedule-B for necessary action and with instructions to hand over the site and commence the work forthwith and complete with in the stipulated time.
3. The Assistant Controller of Finance, Yalahanka Zone for information.
4. The Account Superintendent, Byatarayanapura Division along with original file for information.
5. Copy to file.